
ill 
liESTOlfATION, ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _a __ 
U.S. EPA, Region 6 

DAILY WORK ORDER 

Operatino Period: 11 /12/18 Task Order: 0618F0308 PaQe 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas fil 2 07:00 17:00 

1. Work Authorize<ffor the Period Work Accomplished for the Period 

1) Continue site preparations (meet electrician at site 1) In Progress: sampling and characterization 
to provide power to SZ); of C&D debris (delayed due to weather); 

2) Continue off-site transportation and disposal 2) In Progress: rendering and segregation of 
coordination; building debris (delayed due to weather) ; 

3) Commence excavation and slab removal 3) Continue coordination of off-site 
preparations (meet vendor at site to install hammer transportation and disposal; 
and quick connect fittings; 
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2. Upcoming W~rk .A'Gthorized I I ' u I I 

Continue site activities; commence excavations of alley between Cedar and Greenwood Street(s); continue rendering of 
building debris; continue sorting/segregation of building components and debris; commence removal of concrete 
foundation underneath removed building. 

3. Quantity/ Volume Tracking: 
Description: Previous Period: Total to Date: 
N/A 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response ManaQer 1 Operator 2 
FCA 1 Laborer 5 
Foreman 1 Truck Driver 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty I Used I Not Used/ 
orDown orDown 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ 1 1 Skid steer with bucket/forks 1 1 
fuel cell BobcatTS90 
1-ton dumo-truck 1 1 Mini-excavator (Bobcat E85 1 1 
½ -ton extended cab (POV) 1 1 2,000-gallon Water Truck 1 1 
20' Conex Box 1 1 Excavator (JD 210G) 1 1 
6 . Comments/ Amendments (Include Time) 
. RM, FCA, FM and 2 EO working today at site (meet vendors, continue disposal.coordination, and site preparations). 
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